
 

Right-of-Way Status Update 
September 29, 2016 



Meeting our Goals 

 Balance respect for property owner with schedule 
needs and project budget 

 Balance responsibility of staying within the budget 
in a changing real estate market 

 Continue to communicate and educate effectively 

 Negotiate fairly  

 Meet requirements of the Uniform Act 

 

 



WOFH – West Oahu Farrington Highway 
as of 8/1/2016 

Current No. of Parcels Needed for WOFH  –   35 Tax Map Keys  

No. of Parcels with Construction Access –      35 Tax Map Keys 



KGS – Kamehameha Highway Stations 
as of 8/1/2016 

Current No. of Parcels Needed for KGS  –   13 Tax Map Keys  

No. of Parcels with Construction Access –  13 Tax Map Keys 



AGS – Airport Guideway & Stations 
as of 8/1/2016 

Current No. of Parcels Needed for AGS  –   50 Tax Map Keys  

No. of Parcels with Construction Access –  44 Tax Map Keys 



CCGS – City Center Guideway & Stations 
as of 8/1/2016 

Current No. of Parcels Needed for CCGS  –   125 Tax Map Keys  

No. of Parcels with Construction Access –       50   Tax Map Keys 



Right-of-Way Cost Estimate Update 
as of 8/1/2016 

Notes: 

 

 Administrative overhead costs aggregated with the Acquisition and Relocation numbers 

 

 Estimate to completion based on offers, appraisals or  assessed values 

  

 

     
 Baseline 

Budget 
Expended 

Remaining 

Budget 

Balance  

Estimate to 

Completion 
Forecast Variance 

        

Acquisition   $201.70    $91.80    $109.90    $96.80    $13.10  

Relocation   $20.50    $14.40               $6.10   $12.10    ($6.00) 

        

Total (Million)  $222.20    $106.20    $116.00   $108.90   $7.10 




